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Agenda
o Project Updateo Project Update

• West by Northwest

• MMPT

• Rest Areas and Welcome Centers

• Communication Towers
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Project Update
‐West by Northwest‐

o The last of the 3rd draft RFP meetings occurred on January 21, 2011

o Legal “one on one” conference calls were held on January 26, 2011

o On February 11, 2011 a meeting was held to update Josh Waller, Governor’s 
Transportation Policy Advisor.  SRTA and GSFIC were also in attendance

f d ho TIFIA  Letter of Interest is due March 1, 2011

o 4th draft RFP to be added
• To be release to proposers February 18, 2011
• One on one meetings to be held week of March 7, 2011
• Tolling one on one meetings to be scheduled in March 2011
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Project Update
‐West by Northwest‐

o Next Steps
• Conduct additional meetings with Josh Waller, SRTA and GSFIC 
• Seek approval of the RFP from Governor’s Office• Seek approval of the RFP from Governor s Office 
• Issue the RFP to FHWA for review
• Issue the final RFP to Proposers 
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Project Update
‐Atlanta Multi‐Modal Passenger Terminal‐

o The P3 Steering Committee approved the recommended shortlist and a 
notice was issued to each team on January 21, 2011 

Th h li do The shortlisted teams are:
• Hines/Dawson/Russell

HOK
URSURS

• Terminus Developments Partners, LLC  ‐ (Jacoby Development, Inc. 
& The John Buck Company)

Moreland Altobelli Associates, Inc.
Perkins + Will
Systra Consulting, Inc.

• Forest City – Cousins – INTEGRAL 
FX FOWLEFX FOWLE
Kimley‐Horn
Parsons Brinckerhoff
Cooper Carry
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Project Update
‐Atlanta Multi‐Modal Passenger Terminal‐

o Selena Helms provided an overview presentation of MMPT to 
Commercial Real Estate Women of Atlanta on February 3, 2011

o Atlanta Transportation Partners meeting held February 11, 2011

o Advisory Committee meeting scheduled February 24, 2011

h d lo Procurement Schedule
• Proposal Plan Due Date – February 28, 2011
• Interview with Finalists – March 10, 2011
• End of 30 day public review period April 11 2011• End of 30 day public review period – April 11, 2011
• Public Hearing to be scheduled between March 10 and April 11, 2011
• Negotiation and execution of agreement – June, 2011
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Project Update
‐Rest Areas and Welcome Centers‐

o The P3 Steering Committee approved the recommended shortlist and a 
notice was issued to each team on January 21, 2011 

o The Shortlisted teams are:
• Infrastructure Corporation of America / Travelers Marketing
• DBi Services / The InterConnect Group LLC

o FHWA has requested a project plano FHWA has requested a project plan
• This is a change to better organize the department’s existing 

sponsorships as well as future opportunities 
• P3 Staff met with legal staff and Director of Operations to coordinate 

policy and plan with Department Sponsorship Policy and Procedures
• Draft Plan for this project is under development by staff.

o Next Stepso Next Steps
• Meet with FHWA to review project plan
• Refine RFP
• Issue draft RFP to proposing teams and begin discussions
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Project Update
‐Communication Towers‐

o Meeting was held on February 3, 2011 to discuss most efficient 
procurement method for this project
• P3 process would take 10 12 months due to requirements which are• P3 process would take 10‐12 months due to requirements which are 

established in code and GDOT P3 rules and guidelines
• It is anticipated that Transportation Services Procurement will take 

4.5‐5 months based on some flexibility provided by code4.5 5 months based on some flexibility provided by code

o Therefore, the decision was made to move the Communication Tower 
Project from  the Office of P3 to the Office of Transportation Services 
ProcurementProcurement 
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P3 Update

Questions?Questions?
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